



हरियाणा रेल इन्फ्रास्ट्रक्चर डेवलपमेंट कॉर्पोरेशन लिमिटेड
(हरियाणा सरकार और रेल मंत्रालय का संयुक्त उपक्रम)
Haryana Rail Infrastructure Development Corporation Ltd
(A Joint Venture of Govt. of Haryana & Ministry of Railways)

No. HORC/GGN/GC/2020/1

20.07.2022

To
Director/Projects
RITES Ltd.
Gurugram.

Sub: **Deployment of personnel against General Consultancy Services for HORC Project awarded to RITES-SMEC International Pty Limited.**

Ref.: (i) Minutes of the meeting held between CMD/RITES & MD/HRIDC on 20.06.2022, circulated vide HRIDC Note no. HRIDC/HORC/GGN/2022/7/4 dated 21.06.2022.

(ii) CPM/HRIDC's letter no. HORC/GGN/GC/2020/1 dated 29.06.2022 to PD/GC for the approval of Rolling deployment program.

(iii) PD/GC's Letter No. GC-RITES-ADM-2207-00019 DATED 01.07.2022 to ED/UI/RITES & ED/SMEC India PVT. Ltd.

1. HORC project is now in critical stage necessitating immediate deployment of manpower. The urgency for deployment of 40 personnel was discussed in the meeting held between CMD/RITES & MD/HRIDC on 20.06.2022 and it was agreed that mobilization of additional 40 GC personnel will be ensured in next 30 days i.e. by 19.07.22 (Ref. Item No. 4 of MoM under ref.1)
2. The approved rolling deployment program for additional 40 GC personnel was conveyed to PD/GC vide reference at Sr.(ii) and same was appraised to RITES by PD/GC vide ref. at Sr. (iii).
3. The requirement of the manpower, as per the approved rolling deployment program and corresponding deployment is summarized in the enclosed Annexure. It may be seen that against the agreed mobilization of additional 40 GC personnel, no deployment has been done so far. It is again reiterated that inadequacy of mobilization is adversely affecting the project schedule. Attention is also drawn to the clause- *ADDITIONAL CLAUSE (Page-29) of Special Conditions of Contract*, wherein recovery of amount equivalent to 20% of the remuneration of the expert and proportionate fixed component based on the remuneration shall be done for the period of non-deployment.
4. Looking into the urgency & importance of the matter, it is once again requested that expeditious action may please be taken for deploying the manpower as per the approved rolling deployment.

DA - As above.

Shee
20/7/2022
Director/P&P
HRIDC
Gurugram

Copy to: i) CMD/RITES for information please.
ii) PD/GC for information and necessary action.

Plot No.143, 5th floor RailTel tower, Sector-44, Gurugram, Haryana 122003. Ph: 9311478889

E-mail: horc.spv@gmail.com Website: www.hridc.co.in

ANNEXURE

STATUS OF MOBILIZATION AS ON 20.07.2022 AGAINST THE ROLLING DEPLOYMENT APPROVED VIDE HRIDC LETTER NO. HORC/GGN/GC/2020/01 DTD. 29.06.2022

S.N.	Position	Re-designated as	Positions Required	Positions Mobilized
1	RE-Electrical	Chief Resident Engineer/EST	01	NIL
2	RE-Civil	Chief Resident Engineer/Civil	02	NIL
3	ARE- Drawing and Design(S&T)	Senior Drawing & Design Expert/S&T	01	NIL
4	ARE-QA/QC	Senior QA/QC Expert	01	NIL
5	ARE-Drawing and Design (Electrical)	Senior Drawing & Design Expert /Electrical	01	NIL
6	ARE-Planning and Contracts	Senior Contract Expert	01	NIL
7	ARE-P way	Senior Track Expert	01	NIL
8	ARE-Tunnel	Project Engineer/Tunnel	01	NIL
9	Supervisor- Planning and Contracts	Planning & Procurement Engineer	02	NIL
10	Supervisor- Drawing and Design(S&T)	Drawing & Design Engineer/S&T	01	NIL
11	Supervisor- Drawing and Design (Electrical)	Drawing & Design Engineer/Electrical	01	NIL
12	Supervisor (QS and Billing)	QS and Billing Engineer	01	NIL
13	Supervisor-Civil/Design	Design Engineer/Civil	02	NIL
14	Supervisor-Civil for Project Site	Section Engineer/Civil	04	NIL
15	Supervisor – P way	Section Engineer/Civil	02	NIL
16	Supervisor- Electrical OHE	Section Engineer/Electrical	01	NIL
17	Supervisor – Electrical General	Section Engineer/Electrical	01	NIL
18	Supervisor- Signalling	Section Engineer/S&T	01	NIL
19	Supervisor- Telecom	Section Engineer/S&T	01	NIL
20	Supervisor - QA/QC	Site Engineer QC/QC (Lab)	01	NIL
21	Assistant- Safety and Health Expert	Assistant – Safety and Health expert	01	NIL
22	CAD Operator	CAD Operator	02	NIL
23	Computer Operator cum Stenographer	Computer Operator Cum Stenographer	04	NIL
24	Multi Skilled assistant cum Clerk/ Record/ Store keeper	Multi Skilled assistant cum Clerk/Record/Store Keeper	06	NIL
TOTAL			40	NIL

ADDITIONAL POSITIONS :

S.N.	Proposed Position	Positions Required	Positions Mobilized
1	Architect	01	NIL
2	Real Estate Expert	02	NIL
TOTAL		03	NIL